600.4 — Phase C Checklist for the Commissioning Authority

This checklist is to be used by the Commissioning Authority during Phase C of the Project.

Instructions: The Commissioning Authority shall mark the appropriate check-off box below to indicate
completion of each action in accordance with the requirements in the Procedures Manual (including
applicable laws, regulations, and requirements) or that the action is not applicable to the Project.

Project Administration:
YES N/A

] ] Review: The requirements in Chapter 6 - Phase C Final Design and Chapter 7 -
Bidding and Negotiations, of the Capital Construction Project Procedures Manual have
been reviewed.

] ] Pre-Design, Phase A and Phase B Checklists: The Commissioning Authority reviewed
the Pre-Design, Phase A and Phase B Checklists. The Architect-Engineer has been
consulted to confirm that all items have been included or attached to the Phase C Checklist.

Unresolved Issues: All unresolved or incomplete issues have been reviewed.

Team Meetings: The Commissioning Authority scheduled, conducted and documented
Phase C Commissioning Team Meetings.

Design Review Report: A pre-submission Design Review Report has been submitted
to the Project Manager.

Pre-Submittal Review: The Phase C pre-submittal review has been scheduled and
meetings have been coordinated.
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Commissioning Plan: The Commissioning Authority prepared an updated
Commissioning Plan for Phase C and provided it to the Project Manager and the
Architect-Engineer.

] ] Minutes of the Meetings: Minutes of Commissioning Process activities and decisions that
alter the Owner's Project Requirements have been prepared and distributed to
Commissioning Team members and attendees within five (5) workdays of event.

Phase C Commissioning Submittals:

YES N/A

] ] Functional Performance Tests: The Functional Performance Test criteria were
defined for the Architect-Engineer.

] ] Forms and Checklists: Outlines for Construction Phase Commissioning Forms and
Checklists have been developed.

] U] Owner’s Project Requirements: Updated Owner’s Project Requirements have been
provided to the Architect-Engineer and Project Manager.

] ] Systems Basis of Design Document: The changes, clarifications, and additions to the

Systems Basis of Design Document have been reviewed for compliance with the Owner’s
Project Requirements and changes have been incorporated as approved by the Project
Manager.

Design Schedule: The Architect-Engineer’'s changes to the Design Schedule have been
incorporated into the Owner’s Project Requirements.

Process Report: The Commissioning Authority has written the Commissioning Process
Report for Phase C and distributed it to all Commissioning Team members.

Construction Forms and Checklists: An outline of Construction Forms & Checklists
for use by the Architect-Engineer has been prepared.

Phase D Forms: The Phase D forms for commissioned systems have been developed.
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Phase D Checklists: The Phase D checklists for commissioned systems have been
developed.

600.4 - Phase C Checklist for the Commissioning Authority — June 22, 2013 600.4-1



0O O O
0O O O

[l
[l

Functional Performance Tests: The functional performance tests for commissioned
systems have been devised.

Integration Plan: A specification / Commissioning Integration Plan for use by the
Architect-Engineer has been prepared.

Systems Manual: A Systems Manual Outline for use by the Architect-Engineer has
been provided.

Bid Documents: The commissioning specifications have been integrated into the Bid
Documents for distribution to potential bidders.

Commissioning Requirements: The Commissioning Authority has identified all Commissioning
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Requirements to the Architect-Engineer. These must be included in the Contract
Documents. The information provided includes the following Divisions of Work:

Division 019113 - Commissioning

Division 210000 - Fire Suppression

Division 220000 - Plumbing

Division 230000 - HVAC

Division 250000 - Integrated Automation
Division 260000 - Electrical

Division 270000 - Communications

Division 280000 - Electronic Safety & Security

Phase C Review and Approval:

YES N/A

Owner’s Project Requirements: The Commissioning Authority shall review documents
for satisfaction of the Owner’s Project Requirements.

Commissioning Process: The Commissioning Authority shall review documents for
completion of Commissioning Process activities for Phase C.

Acceptance: The Commissioning Authority shall recommend acceptance of the Phase C
Submittal to the Using Agency and Owner.

Projects Seeking LEED Certification:

[] []
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LEED Commissioning Credits: The Commissioning Authority shall provide the
Commissioning Plan and appropriate information to the Architect-Engineer in order to
comply with the LEED Commissioning credits.

Energy Model: The Commissioning Authority shall review the Energy Model to insure
the required numbers of points for LEED Energy and Atmosphere Credit 1 are being met.

End of Phase C Checklist for the Commissioning Authority
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